

GoldRose Storefront — Feature Roadmap

docs/features/README.md · generated 2026-07-26

One file per feature: the **decision** (what we chose and why, with pros/cons) and the **plan** (work items, status). The **Status tree below doubles as the project roadmap** — every leaf carries its current status so agents can survey everything without opening the files.

Lifecycle

Every future thought moves one way through the docs — never lives in two places:

```
docs/ideas.md → docs/features/<name>.md → docs/project-state.md → .ai/WORKLOG.md
  (raw inbox,      (decision, plan, STATUS)      (release queue only)      (dated history)
```

- An idea graduates: add its feature file, delete its line from ideas.md.
- Spec `../admin-design.md` is updated only after shipping, and only if the product's promised behavior changed.
- Superseded docs move to `../archive/`.

Status line

Line 1 of every feature file, bold, fixed vocabulary:

BACKLOG → READY → IN PROGRESS → UAT → DONE (+ **DROPPED**, exit from any state)

- BACKLOG — on the roadmap, approach not chosen yet (raw ideas stay in ideas.md; a feature file is born BACKLOG)
- READY — approach chosen (options + pros/cons recorded)
- IN PROGRESS — being built
- UAT (user acceptance testing) — live on production, **awaiting human verification** (a queue, not an activity — dormant/sandbox features sit here too; automated tests were already green to land)
- DONE — **works well on the live site, verified by a human** (owner/Charles clicked through it); nothing known to fix — only future improvements remain possible
- DROPPED — considered and rejected; keep the file, the "why not" is the value

Format — full pipeline with the **current stage bold**, then date + qualifier:

```
Status: BACKLOG → **READY** → IN PROGRESS → UAT → DONE · 2026-07-24, not yet implemented
```

(DROPPED replaces the whole pipeline: Status: ****DROPPED**** · date, why .)

RULE: whoever changes a feature's status updates BOTH the file's status line and its leaf in the Status tree below, **in the same commit** — the two must never disagree.

File format

Status line → Context → Decision → Options considered (pros/cons table) → Plan (work items) → Related links (learning/, TESTER-GUIDE, spec §).

Status tree (= roadmap)

Two sections, Frontend and Backend. **Each feature is the root of its own mini-tree; its functions are the children** (nest deeper when a function has sub-functions). **The status meter is appended inline at the end of every leaf line**; roots and branch nodes carry no meter — at most a shared caveat after an em-dash.

Kept narrow so lines never wrap in terminals or app views. A node named `*.md` is a tracked record in this folder (its inline status synced with the file's status line); everything else predates this system and is maintained directly here until a new decision earns it a file.

Meter = milestones completed after planning. BACKLOG is the empty meter — on the roadmap, nothing started; a filled dot always means a real step happened:

○○○○ BACKLOG · ●○○○ READY · ●●○○ IN PROGRESS · ●●●○ UAT · ●●●● DONE · × DROPPED

Text after the status ONLY when the bare status would mislead (e.g. deployed but dormant/sandbox) or to name the blocker to the next stage — never to restate the status.

Frontend (storefront)

Figma pixel-exact pages

- └─ / (home) ●●●● DONE
- └─ /shop ●●●● DONE
- └─ /products/[slug] ●●●● DONE
- └─ wishlist button ●●●○ UAT

Native checkout (PayPal Orders v2)

- └─ cart ●●●○ UAT
- └─ discount codes ●●●○ UAT
- └─ shipping rates ●●●○ UAT – RoW \$19.95 placeholder (0Q-2)
- └─ PayPal create/capture ●●●○ UAT – sandbox until launch
- └─ PayPal webhooks ●●●○ UAT

Guest order lookup

- └─ /orders ●●●○ UAT

Customer accounts /account – dormant: owner config pending

- └─ email one-time code ●●○ IN PROGRESS – needs Supabase OTP template + SMTP
- └─ Google OAuth × DROPPED – absent from the 07-25 design (lib kept)
- └─ Apple OAuth × DROPPED – absent from the 07-25 design (lib kept)
- └─ passkeys × DROPPED – owner 07-25 "no passkey" (storefront only; admin keeps them)
- └─ order matching (verified email) ●●●○ UAT
- └─ nav tab "Login" ≠ "Me" ●●●○ UAT
- └─ login screen 74:53 ●●●○ UAT – imported pixel-exact 07-25
- └─ login screen 74:55 (B2B) ●●●○ UAT – imported 07-25; enquiries email the owner, nothing persisted; needs RESEND_API_KEY + a store contact email

Concierge chat (mascot + bar overlay)

- └─ feedback panel → admin Ideas ●●●○ UAT
- └─ real chat widget ○○○ BACKLOG

SEO/GEO baseline

- └─ sitemap ●●●○ UAT
- └─ robots + AI-crawler toggle ●●●○ UAT
- └─ /llms.txt ●●●○ UAT
- └─ JSON-LD ●●●○ UAT
- └─ product feeds ○○○ BACKLOG – search-discovery-implementation.md

Backend (admin + data)

Admin suite (EN/中文) – §14.3 owner walkthrough pending

- └─ Home ●●●○ UAT
- └─ Orders lifecycle ●●●○ UAT
- └─ Products + inventory ●●●○ UAT
- └─ Customers ●●●○ UAT
- └─ Content (slots/files/Ideas) ●●●○ UAT
- └─ Discounts ●●●○ UAT
- └─ Settings + Team ●●●○ UAT
- └─ Forum (unread badges) ●●●○ UAT
- └─ 𐀀K search ●●●○ UAT
- └─ Analytics
 - └─ first-party beacon ●●●○ UAT
 - └─ channel/UTM/country reports ●●●○ UAT
 - └─ posting-account-attribution.md ●●●○ UAT – utm_acc tag

Product content – 120 SKUs (OQ-3)

- └─ product-content-pipeline.md ○○○○ BACKLOG – live-wire pages + CSV/image import

Admin auth

- └─ login + access approvals ●●●○ UAT
- └─ password reset ●●●○ UAT
- └─ passkeys ●●●○ UAT – dormant

Order emails (Resend) – console fallback until RESEND_API_KEY set

- └─ order confirmation ●●●○ UAT
- └─ shipping confirmation ●●●○ UAT
- └─ owner new-order alert ●●●○ UAT

Shipping & tracking

- └─ order-tracking.md ●●●○ UAT – owner must verify a real carrier link

Marketing

- └─ promotion-emails.md ○○○○ BACKLOG – consent + unsubscribe first

Supabase hosted DB

- └─ migrations (0001–0003) ●●●● DONE – 0003 verified hosted 2026-07-25
- └─ seed (--reset / --demo) ●●●● DONE – owner's --demo run pending
- └─ db-backups.md ○○○○ BACKLOG – nightly pg_dump→S3; scheduler sign-off

Refs (links can't render inside the code blocks, so shorthands above resolve here):

- §14.3 → [admin-design.md](#) · 14.3 Final acceptance
- owner config pending / dormant → [BUILD-REPORT §5 activation checklist](#)
- OQ-2 / OQ-3 → [project-state.md](#) · Open product decisions

- **db-backups.md** → [backend/db-backups.md](#)
- **search-discovery-implementation.md** → [seo-geo/search-discovery-implementation.md](#)
- **order-tracking.md** → [backend/order-tracking.md](#)
- **promotion-emails.md** → [backend/promotion-emails.md](#)